COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/28/2001

ESTIMATE SUMMARY 07:48:02
CONTID: C13327 ESTIMATE NO: 0001 PROG SPEC YR: 1999
PCN: 13327-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 6.0 DAYS TIME ALLOW: 20 WORK DAYS
DINOSAUR EAST AND WEST PERCENT TIME:  30.00 ORIG TIME ALLOW: 20 WORK DAYS
PROJECT NO: STA 0401-017
DINOSAUR EAST AND WEST
NAME OF ROAD: US 40
PROJECT COUNTIES: MOFFAT
CONTRACTOR:
HARRY'S HEAVY HAULERS, INC. PAY PERIOD ENDING 06/25/2001 DATE TIME STARTED 06/18/2001
1605 AIRPORT RD DATE LET 02/08/2001 DATE WORK BEGAN 06/18/2001
DATE AWARDED 02/14/2001 DATE TIME STOPPED 07/16/2001
DATE CONTRACT EXECUTED 03/01/2001 DATE ACCEPTED 07/16/2001
RIFLE CO 81650 970/625-4507 DATE NOTICE TO PROCEED  06/18/2001
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 488,918.75 PARTICIPATING $ 124,039.62 $ 124,039.62
AWARD PROJECT AMT:  $ 546,034.61 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 25.37% TOTAL EARNINGS 124,039.62 124,039.62
FUNDS AVAILABLE: $ 364,879.13  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 124,039.62 124,039.62
TOTAL CLAIMS: $ 0.00 RETAINAGE -561.00 -561.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 123,478.62 123,478.62
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 123,478.62 123,478.62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 123,478.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00240

0010 202-00425

0015 202-01130

0020 202-01300

0025 304-09055

0030 409-01015

0035 411-10275

0040 411-10375

0045 606-00301

0050 606-01370

0055 606-02001

C13327
13327-BID
STA 0401-017

ITEM
DESCRIPTION

BID ITEMS

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF BRIDGE RAILING

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

AGGREGATE BASE COURSE (BLOTTER MATERIAL)

*COVER COAT MATERIAL (TYPE 1)

EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT)

(POLYMERIZED)

EMULSIFIED ASPHALT (HFRS-2P) (HIGH FLOAT)

(POLYMERIZED)

*GUARDRAIL TYPE 3 (6-3 POST SPACING)

*TRANSITION TYPE 3G

*END ANCHORAGE (SLOTTED RAIL TERMINAL)

ESTIMATE NO: 0001

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1,308.000
SY
3.83000
154.000
LF
6.93000
858.000
LF
4.20000
12.000
EACH
189.00000
24.370
TON
9.00000
409,968.000
SY
0.43000
15,797.300
GAL
1.22000
120,785.400
GAL
1.03000
350.000
LF
20.06000
4.000
EACH
892.50000
12.000
EACH

1,260.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
1,308.000
1,308.000

0.000
154.000
154.000

0.000
858.000
858.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
93,683.000
93,683.000

0.000
0.000
0.000

0.000
30,449.000
30,449.000

0.000
350.000
350.000

0.000
4.000
4.000

0.000
0.000
0.000

Page 2
ESTIMATE RUN 06/28/2001

07:48:02
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
5,009.64
5,009.64
1,067.22
1,067.22
3,603.60
3,603.60
0.00
0.00
0.00
0.00
40,283.69
40,283.69
0.00
0.00
31,362.47
31,362.47
7,021.00
7,021.00
3,570.00
3,570.00
0.00
0.00



CONTID: C13327 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 13327-BID ESTIMATE RUN 06/28/2001
PROJECT: STA 0401-017 ESTIMATE NO: 0001 07:48:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 BID ITEMS
0060 606-11010 *BRIDGE RAIL TYPE 10R 156.000 0.000
LF 0.000 0.00
85.58000 0.000 0.00
0065 614-10400 SIGN BRIDGE (SPECIAL) 4.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0070 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 17,524.50
35,049.00000 0.500 17,524.50
0075 627-00005 *EPOXY PAVEMENT MARKING 925.000 0.000
GAL 0.000 0.00
50.00000 0.000 0.00
0080 630-00000 *FLAGGING 510.000 0.000
HOUR 223.000 6,690.00
30.00000 223.000 6,690.00
0085 630-00001 PILOT CAR OPERATION 115.000 0.000
HOUR 11.500 287.50
25.00000 11.500 287.50
0090 630-00002 *TRAFFIC CONTROL SUPERVISOR 0.000 0.000
DAY 0.000 0.00
500.00000 0.000 0.00
0095 630-00007 *TRAFFIC CONTROL INSPECTION 10.000 0.000
DAY 2.000 500.00
250.00000 2.000 500.00
0100 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 74.000 0.000
EACH 15.500 620.00
40.00000 15.500 620.00
0105 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 46.000 0.000
EACH 15.000 750.00
50.00000 15.000 750.00
0110 630-80380 TRAFFIC CONE 150.000 0.000
EACH 15.000 75.00
5.00000 15.000 75.00



CONTID: C13327 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13327-BID ESTIMATE RUN 06/28/2001
PROJECT: STA 0401-017 ESTIMATE NO: 0001 07:48:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 BID ITEMS
0115 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0125 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 630-00012 TRAF CTRL MGMT MCR LINE 1, ADD ITEM TCM DELE TE ITEM 14.000 0.000
TCS
DAY 6.000 3,000.00
500.00000 6.000 3,000.00
0150 900-00009 ADDED ITEM (GALLON)/ DEDUCT OVERWEIGHT PORTION OF E MUL -113.000 0.000
ASPH LOADS FOR HFRS-2F
GAL 0.000 0.00
1.03000 0.000 0.00
0155 900-00009 ADDED ITEM (GALLON)/ DEDUCT OVERWEIGHT PORTION OF E MUL -132.000 0.000
ASPH LOADS FOR HFMS-2F
GAL 0.000 0.00
1.22000 0.000 0.00
CAT 0200 CURRENT AMT$ 486,243.75 $ 121,364.62 $ 121,364.62
CAT NO0400 CONSTRUCTION ENGINEERING
0130 620-00011 FIELD LABORATORY (CLASS 1) 1.000 0.000
EACH 1.000 2,375.00
2,375.00000 1.000 2,375.00
0135 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 300.00
300.00000 1.000 300.00
CAT 0400 CURRENT AMT$ 2,675.00 $ 2,675.00 $ 2,675.00

PROJECT TOTAL CURRENT AMT$  488,918.75 $

124,039.62 $  124,039.62



